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OPERABLE UNIT NO 1 (OU 1) IAG SCHEDULE MBA 026 93 

93 R F  3074 

As pe our discussions with P Singh of your staff EGBG Rocky Flats Inc (EGBG) is 
requesting that DOE formally request a schedule extension on the submittal of the Final 
Phase Ill RCRA Facilities Investigation/Remedial Investigation (RFI/RI) report and all 
subsequent Interagency Agreement (IAG) milestones [i e draft and final Corrective 
Measures Study/Feasibility Study (MS/FS) Proposed Remedial Action Plan (PRAP) 
Responsweness Summary and Record of Decision (ROD)] for Operable Unit No 1 (OU 1 
This schedule extensan needs to be expedited from DOE to the Environmental Protection 
Agency (EPA) and the Colorado Department of Health (CDH) as the submittal date for the 
final RI document is in early April and the draft CMS\FS is in late June 

As you know weekly meetings are being held with all parties (EPA CDH DOE and EGLLG) to 
resolve all outstanding issues on the revision of the RI Progress at these meetings has been 
made but several issues remain unresolved including requirements for addressing the hot 
spots defining baseline conditions definition of appropriate data sets data usability and 
data analysis techniques and resolution of the Ecological Evaluatlon methodology issues 
Proceeding to address the comments and revise the RI without resolution of these issues Is 
likely to result in a document that once again falls short of agency acceptability criteria 

Throughout these meetings reference has been made to IAG milestone schedule impacts 
associated with the prolonged comment resolution period the obltgatory work to revise the 
RFI/RI and the cascading impacts associated with these interrelated and serial documents 
There is collective informal acknowledgement of the need for a significant schedule 
extension for all remaining OU 1 IAG milestones However EG&G feels that this situatm 
need to be formalized so that planning and implementation appropnate to schedule 
constraints can be completed 

Parallel to the ongoing RI resolution effort all parties have been attempting to delineate the 
requirements to investigate the plutonium anomalies on the Hillside and the subsequent 
incorporation of this investigation into the RI report Based on current direction from the 
agencies the resolutlon of the approach and the implementation of the agreed upon plan is 
estimated to require from four to six months from the time that requirements are agreed 
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upon Since EPA and CDH have agreed that this work must be incorporated into the Final RI 
EG&G recommends DOE immediately approach the agencies for a schedule extension 
reflecting this time frame The plutonium issue must be addressed as well in the feasibility 
study work if it is addressed in the risk assessment so all subsequent milestones must be 
pushed equally 

If there are questions on this matter please call C B Gee of Remediation Project 
Management at extension 8550 

M B Arndt 
Director 
ERWRemediation Project Management 
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